COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/07/2009

ESTIMATE SUMMARY 12:13:25
CONTID: C15555 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 15555-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 290.( DAYS TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
I-25, Douglas Lane to 5th Street PERCENT TIME: 50.00 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0252-383
I-25, Douglas Lane to 5th Street
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 02/28/2009 DATE TIME STARTED 05/15/2008
ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 05/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 31,561,984.11 PARTICIPATING $  12,048,694.94 S 1,002,948.74
AWARD PROJECT AMT: ¢ 29,407,999.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.17% TOTAL EARNINGS 12,048,694.94 1,002,948.74
FUNDS AVAILABLE: $ 19,513,289.17 STOCKPILED MATERIALS 691,500.75 350,096.78
GROSS EARNINGS 12,740,195.69 1,353,045.52
TOTAL CLAIMS: $ 0.00 RETAINAGE -313,384.93 -30,088.46
SECURITIES ENCUMBERED 313,384.93 30,088.46
NET EARNINGS 12,740,195.69 1,353,045.52
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,740,195.69 1,353,045.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,353,045.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.900
L s 0.000 0.00
101,000.00000 0.900 90, 900.00
0010 202-00001  *REMOVAL OF STRUCTURE 34.000 14.000
EACH 0.000 0.00
645.00000 14.000 9,030.00
0015 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 1,233.000 37.370
sY 0.000 0.00
5.00000 37.370 186.85
0020 202-00027  *REMOVAL OF RIPRAP 32.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0025 202-00033  REMOVAL OF PIPE 2.000 0.000
EACH 0.000 0.00
1,371.00000 0.000 0.00
0030 202-00035  *REMOVAL OF PIPE 1,862.000 390.500
LF 4.500 180.00
40.00000 395.000 15,800.00
0035 202-00037  REMOVAL OF END SECTION 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0040 202-00090  *REMOVAL OF DELINEATOR 216.000 216.000
EACH 0.000 0.00
6.50000 216.000 1,404.00
0045 202-00200  *REMOVAL OF SIDEWALK 379.000 0.000
sY 0.000 0.00
5.00000 0.000 0.00
0050 202-00203  *REMOVAL OF CURB AND GUTTER 891.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0055 202-00210  *REMOVAL OF CONCRETE PAVEMENT 31,223.000 2,978.500
sY 0.000 0.00

3.50000 2,978.500 10,424.75
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 80,000.000 22,539.100
SY 0.000 0.00
2.50000 22,539.100 56,347.75
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,280.000 4,619.230
SY 0.000 0.00
3.25000 4,619.230 15,012.50
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 62,383.000 12,185.300
SF 0.000 0.00
0.85000 12,185.300 10,357.50
0075 202-00810 *REMOVAL OF GROUND SIGN 71.000 25.000
EACH 0.000 0.00
265.00000 25.000 6,625.00
0080 202-00821 *REMOVAL OF SIGN PANEL 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0085 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0090 202-00895 *REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0095 202-01000 *REMOVAL OF FENCE 2,782.000 2,782.000
LF 0.000 0.00
1.00000 2,782.000 2,782.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 15,091.000 3,435.000
LF 0.000 0.00
2.00000 3,435.000 6,870.00
0105 202-01170 REMOVAL OF GUARDRAIL TYPE 7 61.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0110 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 8,365.000 8,365.000
LF 0.000 0.00

1.50000 8,365.000 12,547.50
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-01300  *REMOVAL OF END ANCHORAGE 15.000 7.000
EACH 0.000 0.00
100.00000 7.000 700.00
0120 202-04002  CLEAN CULVERT 1.000 0.700
EACH 0.300 9,000.00
30,000.00000 1.000 30,000.00
0125 202-05008  *SAWING CONCRETE (8 INCH) 1,500.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0130 202-05026  *SAWING ASPHALT MATERIAL (6 INCH) 11,004.000 11,004.000
LF 0.000 0.00
0.75000 11,004.000 8,253.00
0135 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 185,013.000 114,221.370
cy 5,015.700  37,617.75
7.50000 119,237.070 894,278.03
0140 203-00100  *MUCK EXCAVATION 5,000.000 4,889.500
cy 0.000 0.00
9.00000 4,889.500 44,005.50
0145 203-01100  *PROOF ROLLING 100.000 8.500
HOUR 3.000 180.00
60.00000 11.500 690.00
0150 203-01500  *BLADING 200.000 11.000
HOUR 42.000 3,422.58
81.49000 53.000 4,318.97
0155 203-01510  *BACKHOE 42.000 0.000
HOUR 42.000 3,422.58
81.49000 42.000 3,422.58
0160 203-01550  *DOZING 300.000 18.000
HOUR 0.000 0.00
81.49000 18.000 1,466.82
0165 203-01590  *FRONT END LOADER (RUBBER TIRE) 200.000 8.250
HOUR 42.000 3,422.58

81.49000 50.250 4,094.87
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 203-01594 *COMBINATION LOADER 200.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0175 203-01597 *POTHOLING 200.000 21.500
HOUR 10.000 1,420.00
142.00000 31.500 4,473.00
0180 203-01622 *SWEEPING (WITH PICKUP BROOM) 130.000 11.000
HOUR 0.000 0.00
105.00000 11.000 1,155.00
0185 206-00000 *STRUCTURE EXCAVATION 2,682.000 1,626.900
cYy 15.700 125.60
8.00000 1,642.600 13,140.80
0190 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 14.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0195 207-00205 *TOPSOIL 10,200.000 898.460
cYy 0.000 0.00
3.50000 898.460 3,144.61
0200 208-00002 *EROSION LOG (12 INCH) 7,000.000 3,902.000
LF 140.000 455.00
3.25000 4,042.000 13,136.50
0205 208-00020 *SILT FENCE 8,890.000 8,151.000
LF 739.000 1,108.50
1.50000 8,890.000 13,335.00
0210 208-00034 *GRAVEL BAG 1,600.000 985.000
LF 0.000 0.00
2.62000 985.000 2,580.70
0215 208-00040 *CHECK DAM 10.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 14.000 11.000
EACH 3.000 1,500.00
500.00000 14.000 7,000.00
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 40.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0230 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 35.000 23.000
EACH 0.000 0.00
1,250.00000 23.000 28,750.00
0235 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.418 0.418
LS 0.000 0.00
2,500.00000 0.418 1,045.00
0240 208-00205 EROSION CONTROL SUPERVISOR 984.000 884.000
HOUR 100.000 2,000.00
20.00000 984.000 19,680.00
0245 210-00810 RESET GROUND SIGN 11.000 3.500
EACH 0.000 0.00
225.00000 3.500 787.50
0250 210-00815 RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
71.00000 0.000 0.00
0255 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0260 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0260 MATERIAL ALLOWANCE 0.000
EACH 1.000 730.00
730.00000 1.000 730.00
0265 210-01000 *RESET FENCE 351.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0270 210-04015 MODIFY MANHOLE 4.000 3.000
EACH 0.000 0.00

1,500.00000 3.000 4,500.00
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 212-00006 *SEEDING (NATIVE) 23.000 1.670
ACRE 0.000 0.00
300.00000 1.670 501.00
0280 212-00009 *SEEDING (TEMPORARY) 0.800 0.000
ACRE 0.000 0.00
160.00000 0.000 0.00
0285 212-00032 *SOIL CONDITIONING 23.000 1.670
ACRE 0.000 0.00
2,125.00000 1.670 3,548.75
0290 213-00002 *MULCHING (WEED FREE HAY) 42.000 1.670
ACRE 0.000 0.00
450.00000 1.670 751.50
0295 213-00009 *FLEXIBLE GROWTH MEDIUM 8.000 4.480
ACRE 0.500 1,500.00
3,000.00000 4.980 14,940.00
0300 213-00061 *MULCH TACKIFIER 8,400.000 0.000
LB 0.000 0.00
1.90000 0.000 0.00
0305 213-00100 *SOIL BINDER 14.000 1.800
ACRE 0.000 0.00
400.00000 1.800 720.00
0310 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
L S 0.000 0.00
3,500.00000 0.000 0.00
0315 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0320 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0325 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 0.000
EACH 0.000 0.00

30.00000 0.000 0.00



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 214-01010 *BRUSH LAYER CUTTING 2,000.000 0.000
EACH 0.000 0.00
2.65000 0.000 0.00
0335 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,340.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0340 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 885.000
sy 0.000 0.00
1.75000 885.000 1,548.75
0345 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0350 304-04000 AGGREGATE BASE COURSE (CLASS 4) 39.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0355 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,728.000 1,057.760
TON 0.000 0.00
15.00000 1,057.760 15,866.40
0360 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 177.820
TON 0.000 0.00
100.00000 177.820 17,782.00
0365 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 9,000.000 2,752.610
TON 0.000 0.00
55.00000 2,752.610 151,393.55
0370 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 700.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0375 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,352.000 708.400
GAL 0.000 0.00
1.35000 708.400 956.34
0380 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 4,909.000 0.000
GAL 0.000 0.00
1.35000 0.000 0.00
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0385 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
0390 412-01000 *CONCRETE PAVEMENT (10 INCH) 14,247.000 4,410.700
sy 24.400 1,122.40
46.00000 4,435.100 204,014.60
0395 412-01200 *CONCRETE PAVEMENT (12 INCH) 80,404.000 36,666.100
sy 0.000 0.00
39.00000 36,666.100 1,429,977.90
0400 412-01215 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 676.000 0.000
sY 0.000 0.00
55.00000 0.000 0.00
0405 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 81,234.000 13,388.270
sy 0.000 0.00
43.00000 13,388.270 575,695.61
0410 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 13,801.000 1,469.810
SY 0.000 0.00
3.10000 1,469.810 4,556.41
0415 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 0.000
sy 0.000 0.00
3.50000 0.000 0.00
0420 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,004.000 1,744.700
sY 0.000 0.00
2.00000 1,744.700 3,489.40
0425 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 36,280.000 15,213.800
sy 0.000 0.00
1.75000 15,213.800 26,624.15
0430 503-00018 *DRILLED CAISSON (18 INCH) 30.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0435 503-00036 *DRILLED CAISSON (36 INCH) 13.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
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0440 503-00042 *DRILLED CAISSON (42 INCH) 82.000 0.000
LF 24.000 6,840.00
285.00000 24.000 6,840.00
0445 503-00048 *DRILLED CAISSON (48 INCH) 159.500 0.000
LF 0.000 0.00
285.00000 0.000 0.00
0450 503-00054 *DRILLED CAISSON (54 INCH) 104.000 0.000
LF 0.000 0.00
335.00000 0.000 0.00
0455 506-00030 *GROUTED RIPRAP 239.000 100.000
cY 0.000 0.00
158.00000 100.000 15,800.00
0460 506-00209 *RIPRAP (9 INCH) 980.000 132.400
cy 0.000 0.00
70.00000 132.400 9,268.00
0465 506-00212 *RIPRAP (12 INCH) 1,123.000 0.000
cy 0.000 0.00
59.00000 0.000 0.00
0470 506-00218 *RIPRAP (18 INCH) 1,162.300 1,162.300
cy 0.000 0.00
57.00000 1,162.300 66,251.10
0475 506-00224 *RIPRAP (24 INCH) 10,485.000 2,282.380
cY 330.200 19,151.60
58.00000 2,612.580 151,529.64
0480 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.500 0.000
cy 0.000 0.00
1,500.00000 0.000 0.00
0485 601-03000 CONCRETE CLASS D 47.000 0.000
cY 0.000 0.00
800.00000 0.000 0.00
0490 601-40400 *STRUCTURAL CONCRETE STAIN 3,709.000 0.000
sy 0.000 0.00

6.00000 0.000 0.00
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0495 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,642.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
0500 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,248.000 3,330.100
LF 34.600 1,557.00
45.00000 3,364.700 151,411.50
0500 MATERIAL ALLOWANCE 18 INCH RCP (CIP) 2,248.901
LF -34.600 -326.97
9.45000 2,214.301 20,925.14
0505 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,099.000 3,684.710
LF 223.600 10,509.20
47.00000 3,908.310 183,690.57
0505 MATERIAL ALLOWANCE 24 INCH RCP (CIP) 1,387.289
LF -223.600 -2,119.37
9.47840 1,163.689 11,029.91
0510 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,629.000 900.500
LF 115.500 6,121.50
53.00000 1,016.000 53,848.00
0510 MATERIAL ALLOWANCE 30 INCH RCP (CIP) 715.500
LF -115.500 -2,390.85
20.70000 600.000 12,420.00
0515 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 367.000 153.900
LF 43.000 3,225.00
75.00000 196.900 14,767.50
0515 MATERIAL ALLOWANCE 36 INCH RCP (CIP) 213.100
LF -43.000 -1,307.20
30.40000 170.100 5,171.04
0520 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 32.000
LF 0.000 0.00
85.00000 32.000 2,720.00
0520 MATERIAL ALLOWANCE 42 INCH RCP (CIP) 50.000
LF 0.000 0.00
39.70000 50.000 1,985.00
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0525 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 707.000 88.000
LF 0.000 0.00
130.00000 88.000 11,440.00
0525 MATERIAL ALLOWANCE 48 INCH RCP (CIP) 616.000
LF 0.000 0.00
48.30000 616.000 29,752.80
0530 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 76.000
LF 0.000 0.00
145.00000 76.000 11,020.00
0535 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 19.000 0.000
PLACE)
LF 0.000 0.00
150.00000 0.000 0.00
0535 MATERIAL ALLOWANCE 23X14 INCH RCP (CIP) 128.000
LF 0.000 0.00
19.85000 128.000 2,540.80
0540 603-02245 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 126.000 42.000
LF 0.000 0.00
175.00000 42.000 7,350.00
0540 MATERIAL ALLOWANCE 30X19 INCH RCP (CIP) 67.000
LF 0.000 0.00
24.00000 67.000 1,608.00
0545 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 0.000 0.00
785.00000 1.000 785.00
0545 MATERIAL ALLOWANCE 18 INCH RCES 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0550 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 9.000 2.000
EACH 1.000 850.00
850.00000 3.000 2,550.00
0555 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00

1,050.00000 1.000 1,050.00
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0555 MATERIAL ALLOWANCE 30 INCH RCES 1.000
EACH 0.000 0.00
395.00000 1.000 395.00
0560 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 4.000 2.000
EACH 1.000 1,300.00
1,300.00000 3.000 3,900.00
0560 MATERIAL ALLOWANCE 36 INCH RCES 2.000
EACH -1.000 -582.00
582.00000 1.000 582.00
0565 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0565 MATERIAL ALLOWANCE 42 INCH RCES 1.000
EACH 0.000 0.00
678.00000 1.000 678.00
0570 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0570 MATERIAL ALLOWANCE 48 INCH RCES 3.000
EACH 0.000 0.00
746.33000 3.000 2,238.99
0575 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0575 MATERIAL ALLOWANCE 60 INCH RCES 1.000
EACH 0.000 0.00
803.00000 1.000 803.00
0580 603-40072 72 INCH CORRUGATED STEEL PIPE (HALF ROUND) (SPECIAL) 130.000 36.000
LF 0.000 0.00
75.00000 36.000 2,700.00
0585 603-50018 18 INCH PLASTIC PIPE 291.000 0.000
LF 291.000 21,825.00

75.00000 291.000 21,825.00
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0590 603-70607 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 0.000

LF 26.000 31,200.00

1,200.00000 26.000 31,200.00
0595 603-71604 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED) (PRECAST) 13.000 13.000

LF 0.000 0.00

1,000.00000 13.000 13,000.00
0600 604-00305 *INLET TYPE C (5 FOOT) 11.000 2.750

EACH 0.000 0.00

3,800.00000 2.750 10,450.00
0605 604-00310 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0610 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
0615 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.750

EACH 0.000 0.00

4,200.00000 0.750 3,150.00
0620 604-00506 *INLET TYPE D (SPECIAL) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0625 604-00510 *INLET TYPE D (10 FOOT) 3.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0630 604-00511 *INLET TYPE D (SPECIAL) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0635 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0640 604-00550 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
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0645 604-19205 *INLET TYPE R L 10 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00
0650 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00
0655 604-25005 *VANE GRATE INLET (5 FOOT) 8.000 1.500

EACH 0.000 0.00

3,800.00000 1.500 5,700.00
0660 604-25010 *VANE GRATE INLET (10 FOOT) 1.000 0.750

EACH 0.000 0.00

4,200.00000 0.750 3,150.00
0665 604-25015 *VANE GRATE INLET (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00
0670 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 23.000 12.000

EACH 0.000 0.00

3,800.00000 12.000 45,600.00
0675 604-26006 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0680 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 11.000 6.000

EACH 0.000 0.00

4,200.00000 6.000 25,200.00
0685 604-26011 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 1.500

EACH 0.000 0.00

4,300.00000 1.500 6,450.00
0690 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 0.750

EACH 0.000 0.00

4,600.00000 0.750 3,450.00
0695 604-30005 *MANHOLE SLAB BASE (5 FOOT) 6.000 1.500

EACH 1.000 2,500.00

2,500.00000 2.500 6,250.00
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0700 604-30010 *MANHOLE SLAB BASE (10 FOOT) 7.000 3.750
EACH 1.600 4,000.00
2,500.00000 5.350 13,375.00
0705 604-30015 *MANHOLE SLAB BASE (15 FOOT) 6.000 3.750
EACH 0.400 1,080.00
2,700.00000 4.150 11,205.00
0710 604-30020 *MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 1.000 3,100.00
3,100.00000 1.000 3,100.00
0715 604-31005 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0720 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 0.750
EACH 0.000 0.00
8,400.00000 0.750 6,300.00
0725 604-31015 *MANHOLE BOX BASE (15 FOOT) 2.000 1.600
EACH 0.000 0.00
8,500.00000 1.600 13,600.00
0730 604-39000 *MANHOLE SPECIAL 1.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0735 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0740 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,300.000 1,850.000
LF 0.000 0.00
13.00000 1,850.000 24,050.00
0745 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 6.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0750 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,178.000 0.000
LF 0.000 0.00

47.00000 0.000 0.00
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0755 606-00721 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,618.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0760 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,713.000 0.000
LF 120.000 5,520.00
46.00000 120.000 5,520.00
0765 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 11,000.000 0.000
LF 4,313.000 280,345.00
65.00000 4,313.000 280,345.00
0770 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 950.000 0.000
LF 470.000 61,100.00
130.00000 470.000 61,100.00
0775 606-01340 *END ANCHORAGE TYPE 3D 7.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0780 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0785 606-01380 *TRANSITION TYPE 3H 3.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0790 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0795 606-02005 *END ANCHORAGE (FLARED) 12.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0800 606-10700 *BRIDGE RAIL TYPE 7 449.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0805 607-11525 *FENCE (PLASTIC) 9,750.000 6,919.000
LF 0.000 0.00

2.20000 6,919.000 15,221.80
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0810 607-56001 *FENCE (ANIMAL PROTECTION) 784.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0815 607-60620 *ROAD CLOSURE GATE 3.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0815 MATERIAL ALLOWANCE 0.000
EACH 2.000 6,730.00
3,365.00000 2.000 6,730.00
0820 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,903.000 0.000
SY 0.000 0.00
44.00000 0.000 0.00
0825 608-00010 *CONCRETE CURB RAMP 47.000 0.000
sy 0.000 0.00
95.00000 0.000 0.00
0830 608-00012 *CURB RAMP (SPECIAL) 37.000 0.000
sY 0.000 0.00
114.00000 0.000 0.00
0835 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 396.000 0.000
LF 0.000 0.00
14.25000 0.000 0.00
0840 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,688.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0845 609-24004 *GUTTER TYPE 2 (4 FOOT) 285.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0850 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,207.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0855 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 563.000 0.000
SF 0.000 0.00
7.25000 0.000 0.00
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0860 612-00001 *DELINEATOR (TYPE I) 185.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0865 612-00002 *DELINEATOR (TYPE II) 27.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0870 612-00003 *DELINEATOR (TYPE III) 49.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0875 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0880 612-00075 REFLECTOR STRIP (6 INCH) 145.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0885 613-00001 *DIRECTIONAL BORING CONDUIT 1,849.000 1,849.000
LF 0.000 0.00
23.00000 1,849.000 42,527.00
0890 613-00025 *1-1/4 INCH HDPE CONDUIT 14,895.000 14,895.000
LF 0.000 0.00
5.00000 14,895.000 74,475.00
0895 613-00200 *2 INCH ELECTRICAL CONDUIT 150.000 50.000
LF 0.000 0.00
13.25000 50.000 662.50
0900 613-00300 *3 INCH ELECTRICAL CONDUIT 760.000 97.000
LF 0.000 0.00
26.50000 97.000 2,570.50
0905 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 154.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0910 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,335.000 715.000
LF 820.500 5,128.13
6.25000 1,535.500 9,596.88
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0915 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,210.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0920 613-04000  *CONDUIT (INSTALL ONLY) 2,410.000 1,277.000
LF 0.000 0.00
4.00000 1,277.000 5,108.00
0925 613-07026 *PULL BOX (16"X24"X12") 12.000 1.000
EACH 0.000 0.00
310.00000 1.000 310.00
0930 613-10000 *WIRING 1.000 0.000
L S 0.000 0.00
70,000.00000 0.000 0.00
0935 613-34300 *LIGHT STANDARD METAL (30 FOOT) 1.000 0.000
EACH 0.000 0.00
1,325.00000 0.000 0.00
0935 MATERIAL ALLOWANCE 0.000
EACH 1.000 813.00
813.00000 1.000 813.00
0940 613-34350 *LIGHT STANDARD METAL (35 FOOT) 23.000 0.000
EACH 5.000 7,750.00
1,550.00000 5.000 7,750.00
0940 MATERIAL ALLOWANCE 0.000
EACH 13.000 13,130.00
1,010.00000 13.000 13,130.00
0945 613-40010 *LIGHT STANDARD FOUNDATION 23.000 7.000
EACH 0.000 0.00
650.00000 7.000 4,550.00
0950 613-50100 *LIGHTING CONTROL CENTER 5.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0950 MATERIAL ALLOWANCE 0.000
EACH 5.000 2,953.10
590.62000 5.000 2,953.10
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0955 613-75150  *LUMINAIRE METAL HALIDE (150 WATT) 12.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0955 MATERIAL ALLOWANCE 0.000
EACH 12.000 5,160.00
430.00000 12.000 5,160.00
0960 613-75250  *LUMINAIRE METAL HALIDE (250 WATT) 32.000 0.000
EACH 5.000 4,150.00
830.00000 5.000 4,150.00
0960 MATERIAL ALLOWANCE 0.000
EACH 22.000  14,630.00
665.00000 22.000 14,630.00
0965 614-00011  *SIGN PANEL (CLASS I) 400.000 0.000
SF 0.000 0.00
19.50000 0.000 0.00
0970 614-00012  *SIGN PANEL (CLASS II) 344.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0975 614-00013  *SIGN PANEL (CLASS III) 2,012.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0980 614-00200  *STEEL SIGN POST (U-2) 198.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0985 614-00214  *STEEL SIGN POST (1.75X1.75 INCH TUBING) 29.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0990 614-00615  *STEEL SIGN POST (W 6X15) 34.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0995 614-00818  *STEEL SIGN POST (W 8X18) 33.000 0.000
LF 0.000 0.00

40.00000 0.000 0.00
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1000 614-01022 *STEEL SIGN POST (W 10X22) 36.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
1005 614-01554 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 63.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1010 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 437.000 0.000
SLIPBASE)
LF 0.000 0.00
45.00000 0.000 0.00
1015 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 86.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1020 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
225.00000 0.000 0.00
1025 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1030 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1035 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1040 614-30110 *BUTTERFLY STRUCTURE 2.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1045 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1050 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

54,000.00000 0.000 0.00
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1055 614-70117 *PEDESTRIAN SIGNAL FACE (16) 14.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
1055 MATERIAL ALLOWANCE 0.000
EACH 14.000 4,410.00
315.00000 14.000 4,410.00
1060 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 34.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1060 MATERIAL ALLOWANCE 0.000
EACH 34.000 17,850.00
525.00000 34.000 17,850.00
1065 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1065 MATERIAL ALLOWANCE 0.000
EACH 2.000 1,520.00
760.00000 2.000 1,520.00
1070 614-72860 *PEDESTRIAN PUSH BUTTON 14.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
1070 MATERIAL ALLOWANCE 0.000
EACH 14.000 2,030.00
145.00000 14.000 2,030.00
1075 614-72872 *LOOP DETECTOR (MICRO TYPE) 17.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
1075 MATERIAL ALLOWANCE 0.000
EACH 17.000 14,450.00
850.00000 17.000 14,450.00
1075 MATERIAL ALLOWANCE 0.000
LF 3,950.000 4,937.50

1.25000 3,950.000 4,937.50
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1080 614-72875 *LOOP DETECTOR WIRE 3,950.000 .000
LF .000 0.00
3.75000 000 0.00
1085 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 .000
EACH .000 0.00
800.00000 .000 0.00
1085 MATERIAL ALLOWANCE .000
EACH .000 680.00
340.00000 .000 680.00
1090 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 .000
EACH .000 0.00
2,900.00000 .000 0.00
1090 MATERIAL ALLOWANCE 000
EACH .000 7,200.00
1,200.00000 .000 7,200.00
1095 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 .000
EACH .000 0.00
21,000.00000 .000 0.00
1100 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 .000
EACH .000 0.00
33,000.00000 000 0.00
1105 614-81115 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAST ARM) 1.000 .000
EACH .000 0.00
15,500.00000 .000 0.00
1110 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 .000
EACH .000 0.00
20,500.00000 .000 0.00
1115 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 .000
EACH .000 0.00
24,000.00000 .000 0.00
1120 614-81255 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAST ARM) 1.000 000
EACH .000 0.00
34,000.00000 .000 0.00
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1125 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1125 MATERIAL ALLOWANCE 0.000
EACH 3.000 1,650.00
550.00000 3.000 1,650.00
1130 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
1135 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
1135 MATERIAL ALLOWANCE 0.000
EACH 2.000 29,000.00
14,500.00000 2.000 29,000.00
1140 614-87499  *FIBERT OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 7,799.000 7,799.000
LF 0.000 0.00
2.00000 7,799.000 15,598.00
1145 619-06060 *6 INCH DUCTILE IRON PIPE 50.000 0.000
LF 50.000 2,500.00
50.00000 50.000 2,500.00
1150 619-75048 *6 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
1155 621-00450 *DETOUR PAVEMENT 22,400.000 19,359.200
SY 0.000 0.00
30.00000 19,359.200 580,776.00
1160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.434
LS 0.020 4,300.00
215,000.00000 0.454 97,610.00
1165 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 200.000 73.300
HOUR 30.500 3,050.00
100.00000 103.800 10,380.00
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UNIT PRICE

CAT NO0200 ROADWAY

1170 626-00000 *MOBILIZATION 1.000 0.585
LS 0.000 0.00
,737,000.00000 0.585 1,601,145.00
1175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
35,000.00000 0.500 17,500.00
1180 627-00005 *EPOXY PAVEMENT MARKING 1,406.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
1185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,330.000 355.200
GAL 11.500 253.00
22.00000 366.700 8,067.40
1190 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 13,278.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1195 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 308.000 0.000
(TYPE I)
SF 0.000 0.00
14.50000 0.000 0.00
1200 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,153.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
1205 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 170.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.50000 0.000 0.00
1210 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 340.000 0.000
LINE)
SF 0.000 0.00
9.25000 0.000 0.00
1215 630-00000 *FLAGGING 6,000.000 4,189.000
HOUR 274.500 6,313.50
23.00000 4,463.500 102,660.50
1220 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 88.000
DAY 9.000 1,620.00

180.00000 97.000 17,460.00



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1225 630-00012 *TRAFFIC CONTROL MANAGEMENT 400.000 152.000
DAY 19.000 9,975.00
525.00000 171.000 89,775.00
1230 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
1235 630-80305 *FLAGGING STATION LIGHT 2.000 0.500
EACH 0.000 0.00
750.00000 0.500 375.00
1240 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
250.00000 4.500 1,125.00
1245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 117.000 58.500
EACH 0.000 0.00
50.00000 58.500 2,925.00
1250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 22.500
EACH 0.000 0.00
50.00000 22.500 1,125.00
1255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 11.000
EACH 0.000 0.00
50.00000 11.000 550.00
1260 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 93.000
SF 0.000 0.00
20.00000 93.000 1,860.00
1265 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
1,500.00000 1.500 2,250.00
1270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
1275 630-80360 *DRUM CHANNELIZING DEVICE 250.000 92.500
EACH 0.000 0.00
45.00000 92.500 4,162.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
1285 630-80370 CONCRETE BARRIER (TEMPORARY) 32,508.000 16,254.000
LF 0.000 0.00
20.00000 16,254.000 325,080.00
1290 630-80380 *TRAFFIC CONE 265.000 132.500
EACH 0.000 0.00
10.00000 132.500 1,325.00
1295 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 9.000 3.500
EACH 0.000 0.00
4,000.00000 3.500 14,000.00
1300 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
40,000.00000 0.500 20,000.00
1305 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70011 F/A PARTNERING 1,000.000 234.230
FA 0.000 0.00
1.00000 234.230 234.23
1315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1325 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1330 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 130,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 6,784.800
FA 2,215.200 2,215.20
1.00000 9,000.000 9,000.00
1340 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70034 F/A DISPUTE REVIEW BOARD 40,000.000 2,087.500
FA 0.000 0.00
1.00000 2,087.500 2,087.50
1355 700-70380 F/A EROSION CONTROL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2030 208-00011 EROSION BALES (WEED FREE) CO 004 / LINE 01 25.000 25.000
EACH 0.000 0.00
18.00000 25.000 450.00
2035 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF GABION WALL / CO 004 / 10,971.480 10,971.480
LINE 02
DOL 0.000 0.00
1.00000 10,971.480 10,971.48
2040 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) CO 004 / LINE 1.000 1.000
03
EACH 0.000 0.00
4,801.00000 1.000 4,801.00
2045 900-00006  ADDED ITEM (DOLLAR)/ EXTEND TEMPORARY DRAINAGE PIPE / 956.920 956.920
CO 004 / LINE 04
DOL 0.000 0.00
1.00000 956.920 956.92
2050 900-00006 ADDED ITEM (DOLLAR)/ INSTALL CONSTRCTN TRAF. SIGN 936.390 936.390
(SPEC.) / CO 004 / LINE 05
DOL 0.000 0.00
1.00000 936.390 936.39
2055 700-70034 F/A UTILITIES / CO 004 / LINE 06 15,002.690 15,002.690
FA 0.000 0.00
1.00000 15,002.690 15,002.69
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CAT NO0200 ROADWAY
2060 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY STREAM CROSSING / CO 1.000 1.000
004 / LINE 07
LS 0.000 0.00
7,996.77000 1.000 7,996.77
2065 900-00006 ADDED ITEM (DOLLAR)/ SHORING (RAMP C) / CO 006 225,376.880 225,376.880
DOL 0.000 0.00
1.00000 225,376.880 225,376.88
2070 210-04020 MODIFY INLET CO 007 / LINE 08 12.000 9.000
EACH 1.000 1,000.00
1,000.00000 10.000 10,000.00
2075 208-00003 EROSION LOG (18 INCH) CO 007 / LINE 09 330.000 330.000
LF 0.000 0.00
10.00000 330.000 3,300.00
2080 900-00012 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMPORARY) 2,196.000 2,196.000
/ CO 009 / LINE 10
LF 0.000 0.00
1.57000 2,196.000 3,447.72
2085 412-00000 FURNISH CONCRETE PAVEMENT / CO 010--REVISED PAVEMENT 1,400.000 111.120
THICKNESS
cy 0.000 0.00
89.00000 111.120 9,889.68
2090 900-00014 ADDED ITEM (LUMP SUM)/ INLET PROTECTION / CO 011 / 1.000 0.750
LINE 11
LS 0.000 0.00
5,218.03000 0.750 3,913.52
2095 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE FIBER OPTIC CABLE / CO 13,820.360 13,820.360
011 / LINE 12
DOL 0.000 0.00
1.00000 13,820.360 13,820.36
2100 900-00012 ADDED ITEM (FOOT)/ PCCP TIE BAR / CO 012 / LINE 13 5,415.000 5,415.000
LF 0.000 0.00
5.82000 5,415.000 31,515.30
2105 210-04000 ADJUST STRUCTURE CO 015 15.000 12.000
EACH 0.000 0.00
2,879.36000 12.000 34,552.32
2110 202-05019 SAWING CONCRETE (SPECIAL) CO 016 / LINE 14 3,186.000 3,131.000
LF 55.000 313.50
5.70000 3,186.000 18,160.20
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CAT NO0200 ROADWAY

2115 900-00006 ADDED ITEM (DOLLAR)/ CO 016 / LINE 15 18,284.890 18,284.890
DOL 0.000 0.00
1.00000 18,284.890 18,284.89
2120 900-00014 ADDED ITEM (LUMP SUM)/ CO 016 / LINE 16 1.000 1.000
LS 0.000 0.00
4,377.57000 1.000 4,377.57
2125 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CO 018--WATER 400.000 0.000
QUALITY CONTROL CONSENT ORDER
HOUR 0.000 0.00
48.17000 0.000 0.00
2130 208-00205 EROSION CONTROL SUPERVISOR CO 018--WATER QUALITY 1,600.000 0.000
CONTROL CONSENT ORDER
HOUR 0.000 0.00
83.75000 0.000 0.00
2135 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CO 100.000 0.000
018--WATER QUALITY CONTROL CONSENT ORDER
HOUR 0.000 0.00
100.00000 0.000 0.00
2140 900-00007 ADDED ITEM (EACH)/ CO 017 / ADJUST VEHICLE DETECTOR 3.000 0.000
CAMERA / LINE 17
EACH 0.000 0.00
433.52000 0.000 0.00
2145 700-70035 F/A CO 017 / WALL C CORRECTIVE WORK / LINE 18 15,000.000 0.000
FA 7,703.570 7,703.57
1.00000 7,703.570 7,703.57

CAT 0200 CURRENT AMT $ 22,694,202.74 $ 704,120.405% 8,856,811.76
CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1365 202-00400 REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
62,000.00000 1.000 62,000.00
1370 206-00000 *STRUCTURE EXCAVATION 1,605.000 808.000
cY 0.000 0.00
8.00000 808.000 6,464.00
1375 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 379.000
cYy 0.000 0.00

25.50000 379.000 9,664.50
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CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1380 206-00200 *STRUCTURE BACKFILL (CLASS 2) 174.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 379.000
cY 0.000 0.00
24.00000 379.000 9,096.00
1390 206-01784 SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
1395 206-01785 SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
1400 206-01786 SHORING (AREA 6) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1405 206-01787 SHORING (AREA 7) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1410 502-00460 PILE TIP 32.000 12.000
EACH 4.000 600.00
150.00000 16.000 2,400.00
1415 502-11489 STEEL PILING (HP 14X89) 1,568.000 548.200
LF 248.200 14,892.00
60.00000 796.400 47,784.00
1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 549.400
LF -248.200 -12,658.20
51.00000 301.200 15,361.20
1420 503-00030 *DRILLED CAISSON (30 INCH) 608.000 132.000
LF 127.000 26,670.00
210.00000 259.000 54,390.00
1425 503-00036 *DRILLED CAISSON (36 INCH) 410.000 95.000
LF 95.500 20,532.50

215.00000 190.500 40,957.50
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CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY
1430 515-00400 *CONCRETE SEALER 3,662.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
1435 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 64.000
LF 0.000 0.00
275.00000 64.000 17,600.00
1440 601-03040 CONCRETE CLASS D (BRIDGE) 263.000 77.670
cy 68.560 29,480.80
430.00000 146.230 62,878.90
1445 601-05000 *CONCRETE CLASS H 1,391.000 311.100
cY 0.000 0.00
440.00000 311.100 136,884.00
1445 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
SF 0.000 0.00
4.76000 0.000 0.00
1450 601-40250  *BRIDGE DECK FINISH (SAWED GROOVES) 3,493.000 700.000
SY 0.000 0.00
4.50000 700.000 3,150.00
1455 601-40300 *STRUCTURAL CONCRETE COATING 1,446.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
1460 602-00020  *REINFORCING STEEL (EPOXY COATED) 372,975.000 87,632.800
1B 13,438.800 12,766.86
0.95000 101,071.600 96,018.02
1465 606-10700 *BRIDGE RAIL TYPE 7 1,083.000 283.000
LF 0.000 0.00
85.00000 283.000 24,055.00
1470 613-00100 *1 INCH ELECTRICAL CONDUIT 290.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1475 618-00154 *PRESTRESSED CONCRETE I (BT54) 3,360.000 840.000
LF 0.000 0.00
185.00000 840.000 155,400.00
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CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000
LF 0.000 0.00

138.54000 0.000 0.00

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000
LF 840.000 116,373.60
138.54000 840.000 116,373.60

CAT 0300 CURRENT AMT $ 2,557,106.75 $ 208,657.56$ 940,476.72
CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA

1480 206-00000 *STRUCTURE EXCAVATION 1,220.000 368.000
cY 0.000 0.00
8.00000 368.000 2,944.00
1485 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,048.000 290.000
cYy 0.000 0.00
25.50000 290.000 7,395.00
1490 206-00200 *STRUCTURE BACKFILL (CLASS 2) 124.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
1495 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,048.000 290.000
cYy 0.000 0.00
24.00000 290.000 6,960.00
1500 206-01781 SHORING (AREA 1) 1.000 0.900
LS 0.000 0.00
66,000.00000 0.900 59,400.00
1505 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1510 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1515 502-00460 PILE TIP 36.000 10.000
EACH 0.000 0.00

150.00000 10.000 1,500.00
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CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA

1520 502-11253 STEEL PILING (HP 12X53) 0.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1521 502-11274 STEEL PILING (HP 12X74) CO 008 / VECP 1,762.000 480.900
LF 0.000 0.00
60.00000 480.900 28,854.00
1525 509-00000 STRUCTURAL STEEL 0.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
1526 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") CO 14,400.000 4,000.000
008 / VECP
SF 0.000 0.00
67.00000 4,000.000 268,000.00
1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 0.000
THROUGH 48")
SF 3,199.980 137,855.13
43.08000 3,199.980 137,855.14
1527 900-00006 ADDED ITEM (DOLLAR)/ CO 008 / DESIGN FEE 40,000.000 40,000.000
DOL 0.000 0.00
1.00000 40,000.000 40,000.00
1528 900-00014 ADDED ITEM (LUMP SUM)/ CO 008 / CONTRACTOR'S VECP 1.000 1.000
SHARE
LS 0.000 0.00
74,855.75000 1.000 74,855.75
1530 515-00400 *CONCRETE SEALER 2,237.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1535 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 65.000
LF 0.000 0.00
275.00000 65.000 17,875.00
1540 601-03040 CONCRETE CLASS D (BRIDGE) 100.000 38.780
cY 0.000 0.00
430.00000 38.780 16,675.40
1545 601-05000 *CONCRETE CLASS H 586.000 165.020
cy 0.000 0.00

440.00000 165.020 72,608.80
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CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA
1550 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,135.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
1555 601-40400 *STRUCTURAL CONCRETE STAIN 652.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1560 602-00020 *REINFORCING STEEL (EPOXY COATED) 116,330.000 31,612.300
1B 0.000 0.00
0.95000 31,612.300 30,031.69
1565 606-10700 *BRIDGE RAIL TYPE 7 733.000 193.000
LF 0.000 0.00
85.00000 193.000 16,405.00
1570 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000
LF 180.000 6,840.00
38.00000 180.000 6,840.00
1575 613-00100 *1 INCH ELECTRICAL CONDUIT 550.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
CAT 0301 CURRENT AMT 1,923,158.75 $ 144,695.135S 788,199.78
CAT NOO0302 STR. NO. G-17-P TEMPORARY WIDENING
1580 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 524.000 80.670
SY 0.000 0.00
3.25000 80.670 262.18
1585 202-00400 REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
62,000.00000 0.000 0.00
1590 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
1595 206-00000 *STRUCTURE EXCAVATION 46.000 46.000
cy 0.000 0.00
8.00000 46.000 368.00
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CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 38.000 0.000
cy 0.000 0.00
25.50000 0.000 0.00
1605 206-00200 *STRUCTURE BACKFILL (CLASS 2) 19.000 19.000
cY 0.000 0.00
7.00000 19.000 133.00
1610 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 38.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1615 206-01788 SHORING (AREA 8) 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1620 206-01789 SHORING (AREA 9) 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1625 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 56.000
TON 0.000 0.00
55.00000 56.000 3,080.00
1630 502-00460 PILE TIP 6.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
1635 502-11253 STEEL PILING (HP 12X53) 321.000 321.000
LF 0.000 0.00
55.00000 321.000 17,655.00
1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000
LF 0.000 0.00
30.74000 0.000 0.00
1640 503-00030 *DRILLED CAISSON (30 INCH) 134.000 134.000
LF 0.000 0.00
210.00000 134.000 28,140.00
1641 900-00012 ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON 62.200 62.200
(30 INCH)
LF 0.000 0.00
241.50000 62.200 15,021.30
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1645 601-03040 CONCRETE CLASS D (BRIDGE) 82.000 82.000
cy 0.000 0.00
430.00000 82.000 35,260.00
1650 602-00000 *REINFORCING STEEL 17,000.000 17,000.000
1B 0.000 0.00
0.95000 17,000.000 16,150.00
1655 606-10700 *BRIDGE RAIL TYPE 7 124.000 123.000
LF 0.000 0.00
85.00000 123.000 10,455.00
1660 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 2,476.000 2,475.000
INCHES)
SF 0.000 0.00
48.00000 2,475.000 118,800.00
CAT 0302 CURRENT AMT $ 403,679.30 $ 0.00$ 276,224.48

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1665 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
62,000.00000 0.000 0.00
1670 206-00000 *STRUCTURE EXCAVATION 1,532.000 1,532.000
cy 0.000 0.00
8.00000 1,532.000 12,256.00
1675 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 0.000
cY 690.000 17,595.00
25.50000 690.000 17,595.00
1680 206-00200 *STRUCTURE BACKFILL (CLASS 2) 189.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 0.000
cY 690.000 16,560.00
24.00000 690.000 16,560.00
1690 206-00510 *FILTER MATERIAL (CLASS A) 74.000 0.000
cy 0.000 0.00

50.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 PLUM CREEK PARKWAY BRIDGE
1695 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 311.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
1700 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
150.00000 28.000 4,200.00
1705 502-11274 STEEL PILING (HP 12X74) 878.200 878.200
LF 0.000 0.00
60.00000 878.200 52,692.00
1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000
LF 0.000 0.00
42.67000 0.000 0.00
1710 503-00048 *DRILLED CAISSON (48 INCH) 284.000 284.000
LF 0.000 0.00
285.00000 284.000 80,940.00
1715 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 10.000 0.000
GAL 0.000 0.00
400.00000 0.000 0.00
1720 514-00200 *PEDESTRIAN RAILING (STEEL) 360.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
1725 515-00120 *WATERPROOFING (MEMBRANE) 1,893.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
1730 515-00400 *CONCRETE SEALER 653.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
1735 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1740 601-03040 CONCRETE CLASS D (BRIDGE) 1,492.000 1,078.910
cy 0.000 0.00
430.00000 1,078.910 463,931.30
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1745 601-40300 *STRUCTURAL CONCRETE COATING 1,105.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
1750 602-00000 *REINFORCING STEEL 68,745.000 57,869.300
1B 0.000 0.00
0.95000 57,869.300 54,975.84
1755 602-00020 *REINFORCING STEEL (EPOXY COATED) 205,685.000 186,836.300
1B 0.000 0.00
0.95000 186,836.300 177,494.49
1760 603-50015 15 INCH PLASTIC PIPE 289.000 0.000
LF 289.000 13,005.00
45.00000 289.000 13,005.00
1765 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1770 613-00100 *1 INCH ELECTRICAL CONDUIT 133.000 112.000
LF 0.000 0.00
7.50000 112.000 840.00
1775 613-00125 *1-1/4 INCH ELECTRICAL CONDUIT 639.000 0.000
LF 410.000 4,100.00
10.00000 410.000 4,100.00
1780 613-00200 *2 INCH ELECTRICAL CONDUIT 517.000 0.000
LF 410.000 5,432.50
13.25000 410.000 5,432.50
1785 613-00600 *6 INCH ELECTRICAL CONDUIT 2,026.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
1790 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,814.000 1,814.000
LF 0.000 0.00

170.00000 1,814.000 308,380.00
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1791 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO 013 / LINE 14 1.000 1.000
LS 0.000 0.00
1,385.47000 1.000 1,385.47

CAT 0303 CURRENT AMT $ 1,866,176.22 $ 56,692.50 $ 1,213,787.60

CAT NO0304 WALL-G-17-R WALL B
1795 206-00000 *STRUCTURE EXCAVATION 2,901.000 609.000
cy 0.000 0.00
8.00000 609.000 4,872.00
1800 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 105.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
1805 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,717.000 0.000
cy 0.000 0.00
25.50000 0.000 0.00
1810 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,568.000 0.000
cY 0.000 0.00
24.00000 0.000 0.00
1810 MATERIAL ALLOWANCE 0.000
cy 1,568.000 21,936.32
13.99000 1,568.000 21,936.32
1815 420-00500 *GEOTEXTILE (PAVING) 928.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
1820 504-04410 *BLOCK FACING 4,503.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1825 504-04420 PRECAST PANEL FACING 10,492.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1830 504-06310 *GROUND NAIL (10 FOOT) 112.000 0.000
EACH 0.000 0.00

405.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN
PROJECT : IM 0252-383 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-G-17-R WALL B
1830 MATERIAL ALLOWANCE WALL B 10' NAILS 112.000
EACH 0.000 0.00
21.00000 112.000 2,352.00
1835 504-06315 *GROUND NAIL (15 FOOT) 163.000 39.000
EACH 82.000 47,970.00
585.00000 121.000 70,785.00
1835 MATERIAL ALLOWANCE WALL B 15' NAILS 124.000
EACH -82.000 -2,583.00
31.50000 42.000 1,323.00
1840 601-01000 CONCRETE CLASS B 138.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1845 601-40400 *STRUCTURAL CONCRETE STAIN 1,148.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1850 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,507.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
CAT 0304 CURRENT AMT $ 741,591.65 $ 67,323.32% 101,268.32
CAT NOO0305 WALL-G-17-S WALL C
1855 206-00000 *STRUCTURE EXCAVATION 1,467.000 1,467.000
cy 0.000 0.00
8.00000 1,467.000 11,736.00
1860 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 63.000 0.000
cYy 62.500 7,812.50
125.00000 62.500 7,812.50
1865 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,154.120 1,637.000
cY 517.120 13,186.56
25.50000 2,154.120 54,930.06
1870 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,296.720 834.000
cYy 462.720 11,105.28

24.00000 1,296.720 31,121.28
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PCN: 15555-BID ESTIMATE RUN 03/07/2009
PROJECT: IM 0252-383 ESTIMATE NO: 0009 12:13:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-G-17-S WALL C
1875 420-00500 *GEOTEXTILE (PAVING) 1,170.000 999.000
sy 171.000 427.50
2.50000 1,170.000 2,925.00
1880 504-04410 *BLOCK FACING 4,328.810 3,842.400
SF 486.410 4,620.90
9.50000 4,328.810 41,123.70
1885 504-04420 PRECAST PANEL FACING 3,860.000 0.000
SF 3,860.000 115,800.00
30.00000 3,860.000 115,800.00
1885 MATERIAL ALLOWANCE 2,532.500
SF -2,532.500 -58,247.50
23.00000 0.000 0.00
1890 601-01000 CONCRETE CLASS B 105.720 28.230
cy 77.490 46,494.00
600.00000 105.720 63,432.00
1895 601-40400 *STRUCTURAL CONCRETE STAIN 405.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1900 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,031.800 1,732.700
1B 4,299.100 4,084.15
0.95000 6,031.800 5,730.21
CAT 0305 CURRENT AMT $ 337,103.25 $ 145,283.39$ 334,610.75
CAT NO0306 WALL-G-17-T WALL D
1905 206-00000 *STRUCTURE EXCAVATION 3,846.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
1910 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 74.000 0.000
cYy 0.000 0.00
125.00000 0.000 0.00
1915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,456.000 0.000
cy 0.000 0.00

25.50000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 WALL-G-17-T WALL D
1920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,878.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1920 MATERIAL ALLOWANCE 0.000
cy 1,878.000 26,273.22
13.99000 1,878.000 26,273.22
1925 420-00500 *GEOTEXTILE (PAVING) 1,536.000 0.000
sy 0.000 0.00
2.50000 0.000 0.00
1930 504-04410 *BLOCK FACING 6,202.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1935 504-04420 PRECAST PANEL FACING 6,202.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1935 MATERIAL ALLOWANCE WALL D PANELS 6,083.000
SF 0.000 0.00
23.00000 6,083.000 139,909.00
1940 601-01000 CONCRETE CLASS B 108.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1945 601-40400 *STRUCTURAL CONCRETE STAIN 700.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1950 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,837.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
CAT 0306 CURRENT AMT 497,532.15 $ 26,273.228 166,182.22
CAT NO0307 WALL-G-17-U ABUTMENT 2
1955 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 25.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
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CAT NO0307 WALL-G-17-U ABUTMENT 2
1960 504-04420 PRECAST PANEL FACING 3,373.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1965 504-06320 *GROUND NAIL (20 FOOT) 137.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
1965 MATERIAL ALLOWANCE G-17-V 20' NAILS 137.000
EACH 0.000 0.00
42.00000 137.000 5,754.00
1970 601-01000 CONCRETE CLASS B 31.000 0.000
cYy 0.000 0.00
600.00000 0.000 0.00
1975 601-40400 *STRUCTURAL CONCRETE STAIN 458.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1980 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,885.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
CAT 0307 CURRENT AMT 232,943.75 $ 0.00s 5,754.00
CAT NOO0308 WALL-G-17-V ABUTMENT 1
1985 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 26.000 0.000
cYy 0.000 0.00
125.00000 0.000 0.00
1990 504-04420 PRECAST PANEL FACING 3,485.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1995 504-06320 *GROUND NAIL (20 FOOT) 140.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
1995 MATERIAL ALLOWANCE G-17-U 20' NAILS 140.000
EACH 0.000 0.00
42.00000 140.000 5,880.00
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CAT NO0308 WALL-G-17-V ABUTMENT 1
2000 601-01000 CONCRETE CLASS B 32.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
2005 601-40400 *STRUCTURAL CONCRETE STAIN 473.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
2010 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,949.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
CURRENT AMT $ 239,489.55 $ 0.00s 5,880.00
CAT NO0400 CONSTRUCTION ENGINEERING
2015 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.600
EACH 0.000 0.00
45,000.00000 0.600 27,000.00
2020 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
2025 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CURRENT AMT $ 69,000.00 $ 0.00s 51,000.00

PROJECT TOTAL

CURRENT AMT $ 31,561,984.11 $1,353,045.

52 % 12,740,195.63



